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Former Williams Air Force Base (AFB) 
Restoration Advisory Board (RAB) 

Meeting Minutes 
 

May 14, 2013, 6:30 p.m. 
Arizona State University Polytechnic Campus 

Peralta Hall #132 
7171 E. Sonoran Arroyo Mall 

Mesa, AZ 
 

 Attendees: 
 Name         Organization  

Ms. Cathy Jerrard 
 
 
Mr. Len Fuchs 
Mr. Scott Johnston 
Ms. Linda Geissinger 
Mr. Geoff Watkin 
 
Mr. Everett Wessner  
Mr. Don Smallbeck 
Mr. Steve Willis 
Carolyn d’Almeida 
 
Bill Mabey 
Eva Davis 
Stuart Pearson 
Gorm Haron 
Ellen Carroll 
Emily Corkery  
Ben Shunk 

Air Force Civil Engineer Center (AFCEC) /Base Realignment and 
Closure (BRAC) Environmental Coordinator (BEC)/Air Force Co-
chair  
RAB Community Co-chair/Gilbert resident 
Napkin Communications, Public Affairs support contractor 
AFCEC, Public Affairs 
Cherokee Nation Government Solutions, AFCEC technical support 
contractor  
AMEC, AFCEC remediation contractor 
AMEC, AFCEC remediation contractor 
UXO Pro, ADEQ technical support contractor 
U.S. Environmental Protection Agency (USEPA), Region 9, Project 
Manager 
TechLaw, USEPA technical support contractor  
U.S. Environmental Protection Agency   
AMEC  
Tech Law 
AMEC 
AMEC  
Gilbert resident  

  

  

Mr. Len Fuchs called the meeting to order at 6:30 p.m. and asked the attendees to introduce themselves 
and reminded everyone to please provide their information on the sign in sheet (Attachment 1). The RAB 
approved the February 19, 2013 meeting minutes without changes. Ms. Cathy Jerrard provided a brief 
introduction and turned the presentation over to Mr. Everett Wessner. 

Status Updates for ST035, ST012, FT002, SS017, and LF004 
Mr. Wessner presented updates for each site, see attached slides (Attachment 2) for more information. 
RAB and community discussions for each site are presented below.  

ST035, Former Base Gasoline Station Building 760 
Mr. Wessner summarized the slides presenting the site background, contaminants, and cleanup methods 
in place. Soil vapor extraction (SVE) continues to remove fuel contaminants from the soil and 
groundwater monitoring is ongoing. The goal is to achieve site closure under the State Leaking 
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Underground Storage Tank (LUST) regulations. Since the last briefing, two wells have been installed near 
the former source area.  

Groundwater flow continues on a west to east trajectory. Benzene in groundwater near the source area has 
degraded significantly and there are no wells that exceed cleanup standards. 1, 2 Dichloroethane (1, 2 
DCA) was detected in 11 wells and five wells are above the standard. All the wells that had detection 
above the standard were the same wells as 2012, so there is a consistent picture of remaining 
contaminants in the wells. Methyl tertiary butyl ether (MTBE) was detected in nine wells. Only one well 
was above the cleanup standard.  

The next quarterly groundwater sampling event took place in May.  

Mr. Wessner commented that the progress being made at ST035 is a good news story and natural 
degradation processes are taking place to reduce the residual contamination. However, the downgradient 
extent has not been fully characterized and additional well installations may be necessary.  

The SVE system has removed 596 gallons of Total Petroleum Hydrocarbons (TPH) from January through 
March compared to 524 from October through December. The increase is due to SVE system 
modifications that allow for more focused extraction at the hot wells where the residual contaminant mass 
exists. The SVE system will continue to be evaluated to determine if shutting the system down and 
performing rebound testing is warranted.   

Questions asked during ST035 presentation: 

There were none.  
 
ST012, Former Liquid Fuels Storage Operation 

Mr. Wessner summarized the slides presenting the site background, contaminants, cleanup methods in 
place, and the path forward. The primary soil contaminants for the site are petroleum hydrocarbons which 
includes benzene. 

The water table is approximately 143 to 155 feet bgs, up 67 feet from 1989. After the petroleum 
hydrocarbons were released, groundwater levels have risen, resulting in a portion of the material being 
submerged beneath the groundwater and trapped within the soil pore spaces.  

The 1992 OU-2 Record of Decision (ROD) pump-and-treat remedy was ineffective in cleaning the 
groundwater. A pilot test for steam enhanced extraction technology was conducted and led to a Focused 
Feasibility Study (final FSS November 2012).   

The FSS has been finalized and a Proposed Plan (PP) has been prepared and submitted for public 
comment. The public comment period for the Amended Proposed Plan ended May 9 and no comments 
were received. The next step is to prepare a Record of Decision Amendment (RODA) for the ST012 site.  

The deep vadose zone, which is defined as greater than 25 feet below ground surface (bgs), is currently 
being treated with an SVE system. The SVE system was at 92.2 percent operational from January through 
March 2013 and removed 4,150 gallons of TPH from the subsurface. The removal rate has remained 
stable with 267,000 gallons of TPH having been removed from the vadose zone to date. As previously 
mentioned, the initial remedy for groundwater was pump and treat. It was ineffective. However, in the 
interim time period while the FFS, PP, and ROD Amendment are being prepared and finalized, the 
system is being used as a containment system. The containment system’s objective is to contain the water 
on the site and remove some of the dissolved-phase contamination while working toward getting the 
design in place for the ultimate remedy, which is thermal treatment.  

Containment is achieved by extracting and treating groundwater using some of the existing wells. The 
containment system is focused on the lower, saturated zone, where there is groundwater associated with 
trapped product.  

Questions asked during ST012 presentation: 
There were none.  
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FT002 Former Fire Training Area No. 2 
Mr. Wessner stated soil contamination is the issue at this site and the COCs are benzene, chloroform, and 
1,4-dichlorobenzene (1,4 DCB). There is no evidence that the site soil contamination has impacted 
groundwater.  The 1996 ROD included a bioventing remedy for the soil; however, the soil cleanup goals 
were not achieved based on confirmation sampling. There is currently a Declaration of Environmental 
Use Restriction (DEUR) to prohibit residential use on the site because the soil cleanup goals were not 
met. The DEUR also requires applicable soil management procedures for excavations below five feet.  

On November 28, 2012, AMEC completed a Soil and Soil Vapor Sampling Work Plan with regulatory 
concurrence for sampling to determine if contaminant levels had decreased to the ROD cleanup goals 
over the past 15 years.   

A soil gas survey was performed December 4, 2012 and 10 soil gas samples were collected at the former 
Eastern Burn Pit. A soil investigation was performed January 7-18, 2013. During the investigation, 11 soil 
borings were drilled and sampled to 100 feet bgs at the former burn pits. ADEQ also collected samples to 
verify results and to evaluate the site for additional contaminants. Data will be evaluated and if ROD 
cleanup goals are achieved, a closure report for unrestricted closure of the site will be prepared for 
regulatory review. The goal is to achieve regulatory approval for unrestricted site closure by August 2013.  

Questions asked during FT002 presentation: 

There were none.  

SS017, Former Pesticide/Paint Shop 
Mr. Wessner provided background and a status update for SS017. SS017 is the old pesticide/paint shop 
and the chemical of concern is dieldrin in both the soil and groundwater. There was a removal action in 
2000 in which soil contaminated with dieldrin was excavated and removed from the site. AMEC 
continues to monitor the groundwater to evaluate the presence of dieldrin. There are levels of dieldrin in 
some wells that intermittently exceed screening levels but there is no groundwater MCL for dieldrin. The 
annual sampling will be performed in August 2013. The Air Force is preparing an updated risk evaluation 
for regulatory review in May. The outcome of the evaluation will set the path forward for this site.  

Questions asked during SS017 presentation: 
There were none.  
 
LF004, Former Solid Waste Landfill 
Mr. Wessner provided background and a status update for LF004. The OU-1 ROD dealt with soil 
contaminants at LF004, including dieldrin and beryllium in surface soil, and the remedy, a permeable cap, 
was successfully implemented. The groundwater has risen and as a result, groundwater impacts have been 
identified by ongoing groundwater sampling events. The COCs for groundwater are perchloroethylene 
(PCE) and trichloroethylene (TCE). The impacts to groundwater are bounded by the groundwater 
monitoring network and a remedial solution is being evaluated in the LF004 Focused Feasibility Study.   

Additional information on the site and the Amended Proposed Plan public meeting will be provided at the 
public meeting immediately following this meeting.   

Questions asked during LF004 presentation: 

Ms. Davis asked what landfill maintenance has to be done. 
Mr. Everett responded that there are several types of cap and access maintenance performed.  Cap 
maintenance is due to burrowing animals that dig holes into the cap and access maintenance is related to 
individuals cutting holes in the fence and knocking down signs.  
Mr. Smallbeck added that there is a fair amount of erosion that takes place because of monsoons in the 
summer time. The landfill cap is oriented so there are interceptor trenches collect and drain run off from 
the site. The trenches must be cleared of vegetation and monitoring of the site is conducted on a regular 
basis to assess significant erosion. Any cracks greater than one foot in diameter will be filled with cap 
material to return the cap to its original elevation.   
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Contracting Update  
Ms. Jerrard provided an update on contracting issues. The Army Corps of Engineers in Huntsville, 
Alabama will oversee the contract for the Munitions Response Site XU403 (located in Parcel N Debris 
Area) in February 2013. The contact was awarded to HydroGeoLogic, Inc. (HGL).  Currently work plans 
will be submitted in May 2013.  

There will be several different work plans submitted. One will be for the munitions removal, another one 
will be for some chemical sampling. There will also be an archeological work plan to handle the 
archeological areas of the site and there will be a special chemicals safety submission that has to go 
through several organizations for approval.  

HGL recommended some additional investigation before starting the work. They reviewed historical 
aerial photos and found disturbances that may have not been included in the previous field scanning to 
identify any underground metallic objects. The additional investigation has not been awarded yet by the 
Army Corps of Engineers. 

The Army Corps of Engineers will provide an update at the September 17 RAB meeting.  

Field work is anticipated to start in September 2013 and take two months to complete. It will include 
munitions removal, environmental sampling and debris removal. Following the completion of the field 
work there will be several different completion reports: one is pertaining to environmental results and the 
one pertaining to munitions results. The chemical safety submission also has to be closed out. In addition, 
34 acres of the site were previously cleared for munitions. A No Further Action document for those 34 
acres will be prepared as well.  

Questions asked during Contracting update: 
There were none.  
 

Meeting Wrap-up 
That concluded the information portion of the evening.  There were no action items identified as a result 
of the meeting.  

Agenda items for the September 2013 RAB included:  

• The Army Corps of Engineers will provide a presentation on the Munitions Response Site. 
• An update will be provided on the Remedial Design and the Records of Decision for Landfill 4 

and ST012, the former Liquid Fuels Storage Operation.   
• Updated monitoring data will provided for ST012 and ST035.  

Mr. Fuchs adjourned the meeting at 7:20 p.m.   

The next Williams RAB meeting is scheduled for Tuesday, September 17, 2013 at 7 p.m. at the Arizona 
State University Polytechnic Campus.   

Attachments: 

Sign in sheet 
May 14, 2013 RAB meeting slide presentation  
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Personal Information Redacted
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I n t e g r i t y  -  S e r v i c e  -  E x c e l l e n c e 

Headquarters U.S. Air Force 

Former Williams AFB 
Restoration Advisory Board 

(RAB) 
May 14, 2013 

 
 

Arizona State Polytechnic Campus 
Peralta Hall Room 132 

7171 E. Sonoran Arroyo Mall Rd.  
Mesa, AZ 

5/20/2013 1 
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I n t e g r i t y  -  S e r v i c e  -  E x c e l l e n c e 

Headquarters U.S. Air Force 

Welcome  
& Introductions 

Presented by: 
Mr. Len Fuchs / Ms. Catherine Jerrard, 

RAB Community Co-Chairs 
and Scott Johnston 

2 5/20/2013 
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I n t e g r i t y  -  S e r v i c e  -  E x c e l l e n c e 

Welcome & Introductions 

 Mr. Len Fuchs, RAB Community Co-Chair  
 

 Ms. Catherine Jerrard, Air Force Civil Engineer Center 
(AFCEC), PM/BEC and RAB Co-Chair 
 

 Ms. Carolyn d’Almeida, Project Manager, U.S. 
Environmental Protection Agency (EPA),  Region 9 
 

 Mr. Wayne Miller, Project Manager, Arizona Department 
of Environmental Quality (ADEQ) 

3 5/20/2013 
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I n t e g r i t y  -  S e r v i c e  -  E x c e l l e n c e 

Agenda 

4 

Time Topic Presenter 
6:30 PM RAB Meeting Convenes  

• Welcome and introductions  
• Community co-chair remarks  
• Review  Feb 2012 meeting minutes  

and action items 
 

Mr. Len Fuchs 
Ms. Catherine Jerrard 
Mr. Scott Johnston 

 6:45-7:15 PM 
 
 
 

Program Updates 

ST035 Status Update 
• Feb 2013 Groundwater (GW) results 
• Jan-Mar 2013 Soil Vapor Extraction (SVE) 

Performance Results 
• Path Forward 
 
ST012 Status Update 
• Jan-Mar 2013 SVE Performance Results 
• GW Containment Study Results 
• Path Forward  
 
 
 

Ms. Catherine Jerrard 
Mr. Everett Wessner 
 

4 5/20/2013 
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I n t e g r i t y  -  S e r v i c e  -  E x c e l l e n c e 

Time Topic Presenter 
6:45-7:15 PM 
 

Program Updates continued 
FT002 Status Update 
• Path Forward 
 
SS017 Status Update 
• Path Forward 
 
LF004 Status Update 
• Proposed Plan and Public Meeting 
• Path Forward 

Mr. Everett Wessner 
 
 
 
 
 
 
 

7:15-730 PM Meeting wrap-up   
• Other Active Projects 
• Review action items for next meeting 
• Call for agenda items for next meeting 
• Propose next RAB meeting – September 17, 2013 

Ms. Catherine Jerrard 

7:30 PM     Adjourn Mr. Len Fuchs 

Agenda Continued 

5 5/20/2013 
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I n t e g r i t y  -  S e r v i c e  -  E x c e l l e n c e 

Headquarters U.S. Air Force 

Program Updates 
Sites  ST035, ST012, FT002, 

SS017, and LF004 

  Presented by: 
Ms. Catherine Jerrard, AFCEC 

Mr. Everett Wessner, AMEC 
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I n t e g r i t y  -  S e r v i c e  -  E x c e l l e n c e 

Headquarters U.S. Air Force 

7 

Site ST035, Former 
Building 760 
Underground 
Storage Tanks 
(USTs)  

5/20/2013 7 
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I n t e g r i t y  -  S e r v i c e  -  E x c e l l e n c e 

Site ST035 Location Map 

8 5/20/2013 
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I n t e g r i t y  -  S e r v i c e  -  E x c e l l e n c e 

Site ST035 Site Background  

 Building 760 gas station and oil/water separator 
 Gas dispensing until 1986 
 Tank and dispensing equipment removed in 1993-1994 
 Oil/water separator removed in 1996 

 Vadose zone soil chemicals of concern (COCs) 
 Benzene 

 Groundwater COCs 
 Benzene, toluene, ethylbenzene, xylenes (BTEX)  
 1,2-Dibromoethane (EDB)  
 Methyl tertiary butyl ether (MTBE) 
 1,2-Dichloroethane (DCA) 

 Soil Vapor Extraction (SVE) system to treat COCs in vadose zone soil in 
operation 

 Site cleanup regulated by ADEQ under Leaking Underground Storage Tank 
(LUST) regulation (R18-12-263)  

 Ongoing quarterly groundwater monitoring 
 
 

 
 9 9 5/20/2013 
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I n t e g r i t y  -  S e r v i c e  -  E x c e l l e n c e 

Site ST035 Groundwater Monitoring Update  
Feb 2013 Flow Direction 

10 5/20/2013 
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I n t e g r i t y  -  S e r v i c e  -  E x c e l l e n c e 

Site ST035 Groundwater Monitoring Update  
 Feb 2013 Sampling Event  

 
 19 wells sampled (17 wells sampled in Nov 2012) 

 Includes 2 new remediation wells 
 
 Groundwater flowing west to east 
 
 Benzene detected in 11 wells (7 wells in Nov 2012):  

 Tier 1 Standard = 5 micrograms per liter (µg/L);  
 11 wells < 5 µg/L  (7 wells in Nov 2012) 
 0 wells > 5 µg/L  (0 wells in Nov 2012) 
 

 1,2-DCA detected in 11 wells (7 wells in Nov 2012) 
 Tier 1 Standard = 5 µg/L; RL = 1.0 µg/L  
 6 wells < 5 µg/L – (2 wells in Nov 2012);  

 (includes 2 new remediation wells) 
 5 wells > 5 µg/L – (5 wells in Nov 2012) 
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I n t e g r i t y  -  S e r v i c e  -  E x c e l l e n c e 

Site ST035 Groundwater Monitoring Update  
 Feb 2013 Sampling Event  

 
 MTBE detected in 9 wells (7 wells in Nov 2012) 

 Tier 1 Standard = 94 µg/L 
 8 wells < 94 µg/L – (4 wells in Nov 2012) 

 Includes 2 new remediation wells 
 1 well > 94 µg/L – (3 wells in Nov 2012) 

 MW19S (downgradient well) 
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I n t e g r i t y  -  S e r v i c e  -  E x c e l l e n c e 

Site ST035 Groundwater Monitoring Update  
Feb 2013 Results > Tier 1 Standards   

 

13 5/20/2013 
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I n t e g r i t y  -  S e r v i c e  -  E x c e l l e n c e 

Site ST035 Groundwater Monitoring Update  
 Feb 2013 1,2-DCA Isoconcentration Map   

 

14 5/20/2013 
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I n t e g r i t y  -  S e r v i c e  -  E x c e l l e n c e 

 
Site ST035 

Feb 2013 Groundwater Summary 
  

 Benzene was below the Tier 1 Standard in all wells during Feb 2013 
and concentrations in the source area have significantly decreased 
since SVE startup in 2010 

 
 Toluene, Xylenes, MTBE, and EDB were below the Tier 1 Standards in 

Feb 2013, except for the MTBE results at MW19S (downgradient well) 
 
 1,2-DCA was detected above the Tier 1 Standard at 5 wells in Feb 2013 

(including downgradient well MW19S) 
 
 Concentrations of MTBE and 1,2-DCA have decreased at the former 

source area and immediately downgradient 
 
 Ongoing quarterly groundwater sampling – Next event May 2013 
 

15 5/20/2013 
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I n t e g r i t y  -  S e r v i c e  -  E x c e l l e n c e 

Site ST035 Soil Vapor Extraction 
System Update 

16 

Jan – Mar 2013 
 97% operational uptime 

 Total Petroleum 
Hydrocarbons (TPH) 
removed – 3,670 pounds or 
596 gallons 
(524 gallons removed from  
Oct – Dec 2012) 

 6 of 15 SVE wells operating 
(5 additional wells closed to 
extraction on 07 Feb 2013) 

 Recirculation loop installed 
around SVE blower on 06 
Feb 2013 

 
16 5/20/2013 
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I n t e g r i t y  -  S e r v i c e  -  E x c e l l e n c e 

Site ST035 SVE System Performance  

17 17 5/20/2013 
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Estimated TPH Mass Removed per Quarter Cumulative Volume TPH Removed 

The value above the bar represents the 
percentage of time the system was 

operational during that sampling period.  
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I n t e g r i t y  -  S e r v i c e  -  E x c e l l e n c e 

Site ST035 SVE System Summary 

18 

 Average mass removal of TPH increased slightly as expected 
after extraction was focused on higher concentration wells 
 

 17,600 gallons of TPH removed to date 
 

 SVE system continues operation within permit emission 
requirements 
 

 Next performance sampling May 2013 
 

 

18 5/20/2013 
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I n t e g r i t y  -  S e r v i c e  -  E x c e l l e n c e 

Site ST035 Path Forward 

 
 Updated site strategy to be developed after evaluating data 

collected from Feb 2013 groundwater sampling event  and 
coordinating with ADEQ – May-July 2013 

 
 Continue SVE operation and assess whether to perform 

rebound testing in coming months 
 

 Ongoing quarterly groundwater sampling – Next event May 
2013 

 
 Achieve site closure under LUST regulation (R18-12-263.04) 

 
 

 19 19 5/20/2013 
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I n t e g r i t y  -  S e r v i c e  -  E x c e l l e n c e 

Headquarters U.S. Air Force 

20 

Site ST012, Former 
Liquid Fuels Storage 

Area 
 

20 5/20/2013 
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I n t e g r i t y  -  S e r v i c e  -  E x c e l l e n c e 

Site ST012 Location Map 

21 5/20/2013 
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I n t e g r i t y  -  S e r v i c e  -  E x c e l l e n c e 

Site ST012 Site Background  

 Former liquid fuels storage operation 
 

 19 underground storage tanks (USTs) and piping removed in 
1990  
 

 COCs in soil and groundwater are TPH and benzene 
 

 Shallow soil (< 25 feet deep) cleanup achieved (1996): OU-2 
ROD 1992 
 

 Deep vadose zone soil (> 25 feet deep) currently treated by 
SVE: OU-2 ROD  Amendment 1996 
 

 Water table (~143 to 155 feet below ground surface [bgs]) has 
risen ~67 feet since 1989 
 

 
 

22 22 5/20/2013 
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I n t e g r i t y  -  S e r v i c e  -  E x c e l l e n c e 

Site ST012 Site Background  cont 

 
 OU-2 ROD groundwater pump and treat remedy ineffective-  
 Alternative remedies evaluated in a Focused Feasibility Study 

(FFS), Nov 2012 
 

 Amended Proposed Plan public meeting – April 18, 2013 
 

 Public Comment period – Ended May 9, 2013 
 

 Ongoing SVE, containment system operation, and annual 
groundwater monitoring (Nov) 

 
 Currently no human health exposure pathways to 

contaminants at ST012 exist. 
 

 
 23 23 5/20/2013 
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I n t e g r i t y  -  S e r v i c e  -  E x c e l l e n c e 

Site ST012 SVE System Update   

24 

Jan – Mar 2013 

 92.2% operational uptime 

 TPH removed – 27,300 
pounds or 4,150 gallons 
(4,080 gallons in Oct-Dec 
2012) 

 9 of 27 SVE wells operating 
(same as Oct-Dec 2012) 

 

 

24 5/20/2013 
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I n t e g r i t y  -  S e r v i c e  -  E x c e l l e n c e 

Site ST012 SVE System Performance 

25 25 5/20/2013 
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Estimated TPH Mass Removed per  Quarter Cumulative Volume TPH Removed 

The value above each bar represents the 
percentage of time the SVE system was 

operational during that quarter.  

For the 1st quarter of 2010, the 
system only operated from 23 

Feb thru 31 Mar. 
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I n t e g r i t y  -  S e r v i c e  -  E x c e l l e n c e 

Site ST012 SVE System Summary 

 Average TPH mass removal rate remained stable in 
Jan thru Mar 2013 
 

 TPH removed to date – 267,000 gallons 
 
 Next SVE performance monitoring – May 2013 

 

26 26 5/20/2013 
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I n t e g r i t y  -  S e r v i c e  -  E x c e l l e n c e 

Site ST012 Groundwater 
Containment System 

 Existing extraction wells and equipment configured to allow 
operation of a modified pump-and-treat system 
 

 Lower saturated zone (LSZ) extraction wells targeted for 
pumping 
 

 Extraction operations began Jan 2012 
 

 Operations temporarily suspended Aug 2012 for retrofit; 
restarted Sept  2012. 
 

27 5/20/2013 
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I n t e g r i t y  -  S e r v i c e  -  E x c e l l e n c e 

Site ST012 Groundwater Containment System  
LSZ Potentiometric Surface Map  

Mar 2013 – 24 gpm Extraction  

28 5/20/2013 
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I n t e g r i t y  -  S e r v i c e  -  E x c e l l e n c e 

Site ST012 Groundwater 
Containment System 

 Extraction activities primarily influence the potentiometric 
surface in the LSZ 
 

 2.1 million gallons of groundwater extracted and treated from 
Jan thru Mar 2013  
 

 Contaminant mass removed thru Mar 2013: 
 Benzene – 223 lbs 
 Toluene – 125 lbs 
 Ethylbenzene – 33.7 lbs 
 Total Xylene – 74.2 lbs 

 
 

 
 

 
29 5/20/2013 
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I n t e g r i t y  -  S e r v i c e  -  E x c e l l e n c e 

Site ST012 Path Forward 
 
 
 Groundwater Record of Decision Amendment – Summer 2013 

 
 Remedial Design/Remedial Action Work Plan – Fall 2013 

 
 Ongoing annual groundwater sampling – Next event Nov 2013 
 
 Ongoing  SVE  performance monitoring and operation of 

containment system 
 
 Remedial system construction and startup – Jan-Aug 2014 
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I n t e g r i t y  -  S e r v i c e  -  E x c e l l e n c e 

Headquarters U.S. Air Force 

31 

 

Site FT002, Fire 
Training Area 

Number 2 

5/20/2013 31 
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I n t e g r i t y  -  S e r v i c e  -  E x c e l l e n c e 

Site FT002 Location Map 
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I n t e g r i t y  -  S e r v i c e  -  E x c e l l e n c e 

Site FT002 Site Background 

 Fire protection training activities (1958-1991) 
 

 Soil COC: benzene, chloroform, 1,4-dichlorobenzene 
 

 No evidence of groundwater impact 
 

 OU- 3 ROD 1996;  Soil Remedy (bioventing) implemented in 1996-1997 
  
 Declaration of Environmental Use Restriction (DEUR) to prohibit 

residential use and require soil management below 5 feet 
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I n t e g r i t y  -  S e r v i c e  -  E x c e l l e n c e 

Site FT002 Path Forward 

 
 Soil and Soil gas sampling completed to determine 

whether cleanup levels are achieved – January 2013 
 
 Submit site closure documentation for regulatory 

review – May 2013  
 

 The goal is achieving regulatory approval for 
unrestricted site closure – August 2013 target  
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I n t e g r i t y  -  S e r v i c e  -  E x c e l l e n c e 

Headquarters U.S. Air Force 
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Site SS017, Old 
Pesticide/Paint 

Shop 

5/20/2013 35 
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I n t e g r i t y  -  S e r v i c e  -  E x c e l l e n c e 

Site SS017 Site Location Map 
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I n t e g r i t y  -  S e r v i c e  -  E x c e l l e n c e 

Site SS017 Background  

 Old pesticide / paint shop 

 

 Soil and groundwater COC: Dieldrin 

 

 Removal action for soil completed in 2000 

 

 Ongoing annual groundwater monitoring (Aug) 

  

 Draft OU-6 ROD Mar 2012  
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I n t e g r i t y  -  S e r v i c e  -  E x c e l l e n c e 

Site SS017 Path Forward  

 Air Force to submit updated soil and groundwater risk 
evaluation for regulatory review – May 2013 
 

 Next steps will be based on outcome of soil and groundwater 
risk evaluation  
 

 Ongoing annual groundwater monitoring event – Next event 
Aug 2013 
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I n t e g r i t y  -  S e r v i c e  -  E x c e l l e n c e 

Headquarters U.S. Air Force 

39 

 
Site LF004, Landfill 
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I n t e g r i t y  -  S e r v i c e  -  E x c e l l e n c e 

Site LF004 Site Location Map 
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I n t e g r i t y  -  S e r v i c e  -  E x c e l l e n c e 

 
Site LF004 Site Background 

 

41 

Landfill 
  Former solid waste landfill 
  Operated from 1941 to 1976 
  Closed in 1995 with a permeable soil cap 
    (OU-1 ROD 1994) 
  Rising groundwater table 
  Ongoing semiannual groundwater monitoring 
 

 COCs 
  Dieldrin and beryllium in surface soil  
  Tetrachloroethene (PCE) and Trichloroethylene 
(TCE) in groundwater and soil gas 
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I n t e g r i t y  -  S e r v i c e  -  E x c e l l e n c e 

Site LF004 Path Forward 

 Amended Proposed Plan public comment period – May 
1-30, 2013 

 Amended Proposed Plan public meeting – May 14, 2013 
 Record of Decision Amendment – Summer 2013 
 Remedial Design / Remedial Action Work Plan – Fall 

2013 
 Ongoing semi-annual groundwater monitoring – Next 

event  May 2013 
 Annual cap inspection – Fall 2013 
 Continue landfill maintenance 
 Remedial system construction and startup – Apr-Jul 

2014 
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I n t e g r i t y  -  S e r v i c e  -  E x c e l l e n c e 

Headquarters U.S. Air Force 

43 

 
Other Active Projects 

  Presented by: 
Ms. Catherine Jerrard 

AFCEC 
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I n t e g r i t y  -  S e r v i c e  -  E x c e l l e n c e 

Munitions Response Site XU403 Area 1  
Final Munitions Response Action  

 Contract Awarded February 28, 2013 to 
     HydroGeoLogic, Inc. (HGL) 

 
 Work Plan Submittals May 2013 

 
 Potential for additional digital geophysical 

mapping (DGM) identified 
 Historical aerial photograph analysis performed 
 Potential pits identified  
 Additional investigation indicated 
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I n t e g r i t y  -  S e r v i c e  -  E x c e l l e n c e 

Munitions Response Site XU403 Area 1  
Final Munitions Response Action  
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I n t e g r i t y  -  S e r v i c e  -  E x c e l l e n c e 

Munitions Response Site XU403 Area 1  
Final Munitions Response Action  

 Field Work Begins September 2013 
 Munitions Removal Action 
 Environmental Sampling 
 Debris Disposal 

 

 Completion Reports 2013-2014 
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I n t e g r i t y  -  S e r v i c e  -  E x c e l l e n c e 

Headquarters U.S. Air Force 

47 

Meeting Wrap-Up 

5/20/2013 47 

 Presented by: 
Mr. Len Fuchs/ Ms. Catherine Jerrard 

RAB Community Co-Chairs 
and Scott Johnston 
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I n t e g r i t y  -  S e r v i c e  -  E x c e l l e n c e 48 

Meeting Wrap-Up 

 Review action items 
 

 Call for agenda items for next RAB meeting 
 

 LF004 Proposed Plan public meeting – May 14, 2013 
 

 Meeting adjourned 
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I n t e g r i t y  -  S e r v i c e  -  E x c e l l e n c e 

Headquarters U.S. Air Force 

49 

Meeting Adjourned 

5/20/2013 49 
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